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URS
September 22, 2000

US EPA Region VIIIAttn. Mr, Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th Street, Suite 500
Denver, CO, 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VHI Unilateral Admini s tra t ive Order ( U A O ) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Weekly Report for September 08-21, 2000.

Dear Mr. Peronard;
Per the above referenced Unilateral Admini s trat ive Order, please f i n d attached a weekly
report describing the activities that occurred during the two-week period of September 08-21,2000, at the Libby, Mt. Export Plant, The submittal of the weekly report for September OS-
14, 2000 was delayed due to other scheduling activities being a higher priority, per yourapproval on September 15, 2000.
Please call if you have any questions concerning this submittal.
S i n c e r e l y ,

Mr. Jim Stout
S i t e Pro j e c t Manager
Attachment
cc: John Constan
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September 22, 2000

US EPA Region V11J
A t t n , Mi\ Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18ih Stree t , Suite 500Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progress Report for the Two-Week Period of September 08 - September 21,2000
The Week ly Progress Report for the week of September 01-07, 2000 was submitted to the
EPA and State on September 08,2000. On September 15, 2000, Paul Peronard agreed that it
was not necessary to submit a weekly progress report on September 15, 2000.
At M i l l w o r k Wes t

• M i l l w o r k West continued planing lumber through September 21,2000.
• EPA obtained a high TEM result in Millwork West's retail o f f i c e on September 9,

2000,
• The retail o f f i c e was HEP A vacuumed and wet wiped on September 11, 2000, per

EPA request.
• The retail o f f i c e was re-cleaned including the heater and air-conditioner on

September 12, 2000, per EPA request.
• The EPA collected f inal clearance air sample s at the retail o f f i c e on September 12,

2000, with results passing.
• A task list for the M H i w o r k West move to new bui ldings was developed and

submitted to EPA.
• Misc e l l aneou s o f f i c e f urn i tur e and d i s p l a y s were cleaned and moved back to the retailo f f i c e on September 14, 2000.
• Cleaning activities were initiated at the Smal l Shed on September 15,2000.
• Cleaning activities were completed and clearance samples were taken at the S m a l l

Shed on S e p t e m b e r 18,2000, with passing results.
• A layer of poly was ins tal l ed outside the Small Shed entrance so there will be no

reconlamination of the bu i ld ing , f r o m outside soil.
• Mil lwork West i d e n t i f i e d items in the warehouse for disposal at the mine.
• Cleaning of the warehouse was initiated. Some materials have been cleaned andmoved into the small shed.

uns
/O? 3 7 t h S l r o e t , S u i t e 34OO
Denver. CO 80202 Proj e c t No. . ^ ? S Y »
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Weekly Progress Report
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At M i l l - w o r k West Temporary Relocation S i t e
• The f i r s t piece of s id ing was in s ta l l ed on the large p o l e b u i l d i n g S e p t e m b e r 8, 2000.
• The comer post s for the small bu i ld ing were set on September 12, 2000 and the wal l s

were near completion on September 21, 2000.
• An engineer was hired to design interior shelving at new pole bui ld ings .
• U t i l i t y locates were called for the new sign and the new f i r e hydrants.
• The fences at the front of the property were removed. The bushes at the front of theproperty were removed and the new Millwork West sign was ins tal led.
• The temporary f enc ing for the new p o l e bu i ld ing s was delivered to the site on

S e p t e m b e r 15,2000.
• A contractor started in s ta l la t i on of the two f i r e hydrants on S e p t e m b e r 20, 2000.
• Construction of the interior she lving at new po l e b u i l d i n g s was started on September21, 2000.
• C i t i z e n s ' Communication began ins ta l la t ion of new phone service at new location on

September 2 1,2000.
At Mine Disposal S i t e

• Full level C PPE is now required at the mine site per Paul Peronard.
• U R S , EPA and Stat e of Montana excavated first test pit at Glory H o l e on Sept ember14, 2000 and a second test pit on September 15, 2000.
• The d r i l l i n g of monitoring well MW-1 at the glory hole began on Sept ember 2 1 ,

2000.

Problems and Issue s
• Approved copies of Addendum No. 4, Addendum No. 5 and A d d e n d u m No.6 were

received.
• Perimeter air s a m p l i n g is now being required by the EPA when work is being

conducted, at the seven previously designated locations at the Export Plant. These
sample s are being collected in areas where the pub l i c has complete access.

• Mcl Burnett (Millwork Wes t) continues to use the r o o f t o p s and spacer blocks
previous ly purchased by W.R. Grace. T h i s material is considered contaminated.

• All visitors, workers, and contractors conducting act ivi t ie s within the mine site must
adhere to level C PPH restrictions per EPA request on August 24, 2000.

A n a l y t i c a l Data Received
• EPA conducted aggressive clearance air testing at the Sm
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EPA's analytical results of the Small Shed clearance air samples indicated that all
clearance criteria had been met.
URS submitted for TEM analysis the highest counts from each of six days during
August 2000 at the Export Plant (results attached).

Material Movement and Disposal
• Eight truckloads of debris created from encapsulation and decon di smantl ing activities

at the Export Plant were taken to the mine disposal area.

H e a l t h and S a f e t y
• All visitors, workers, and contractors conducting activities within the mine site must

adhere to level C PPE restrictions.
• No inc ident s or accidents.

Antic ipa t ed Developments Next Week
« The Mil lwork West planer run wi l l continue.
• The cleaning of material f rom the warehouse and its relocation to the S m a l l Shed will

continue, as well as the removal of materials for disposal at the mine.
• Construction of both the large and small pole buildings will continue.
• B&B Dril l ing will flush-mount the two monitoring well s at the po l e bu i ld ing location.
• Final grading and ins tal la t ion of temporary fencing at the new b u i l d i n g location with

be ini t ia t ed.
• Citizen's Communication will install phone service at new location.
» A contractor will complete installation of two f ire hydrants at new pole bu i ld inglocation.
• A contractor will comple t e the construction of interior shelving and support s for

stand-up lumber in the large po l e bui lding.
• A contractor will complete the installation of new monitoring wells around the gloryhole at the mine.

Planned Resolutions or A n t i c i p a t e d Problems
• A signed copy of Addendum No. 2, updat ing the implementation schedule for the

temporary relocation of M i l l w o r k West's business, has not been received.
• Issues concerning use of r o o f t o p s and spacer blocks by M i l l w o r k West.

U f t S C o r p o r a t i o n
70r 1 / t t i S l r c e i . S u i t s 3400
Dnnver. CO 80202 Project No. __
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S c h e d u l e
Both po l e structures at the Millwork West temporary relocation site will be c omple t ed
by October 1, 2000.
The fmal movement of the Millwork West retail business will be completed by October
1, 2000.

R e s p e c t f u l l y ,

J i m StoutP r o j e c t Coordinator
Libby Asbestos Si t e
A t t a c h m e n t s ( 1 )

L H S Corporat ion
TO" :"tr> Street . Ovii t« 3400
fiercer. CO J30203
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